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Exemption (b)(1) Information excised is properly and currently classified in the interest of
national defense or foreign policy

Exemption (b)(2) Information excised is related solely to the internal rules and practices of
the Agency.

Exemption (b)(3) Information excised is specifically exempt from disclosure by an
Executive Order or Statute. Specifically:

Exemption (b)(4) Information excised is commercial or financial information received
from outside the Government and is likely to cause substantial harm to the competitive
position of the source providing the information.

Exemption (b)(5) Information excised is internal advice, recommendations, or subjective
evaluations pertaining to the decision-making process of the Agency.

Exemption (b)(6) Information excised is certain individual names and personal
identifiers and is excised for heightened interest in the personal privacy of Department
of Defense personnel that is concurrent with the increased security awareness demands.

Exemption (b) (7) Information excised is investigatory records or information compiled
for law enforcement purposes

Exemption (b)(8) Information excised is records for the use of any agency responsible for
the regulation or supervision of financial institutions

Exemption (6)(9) Information excised is records containing geological and
geophysical information (including maps) concerning wells.
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SECTION B Supplies or Services and Prices

ITEM NO
0001

ITEM NO
000101

SUPPLIES/SERVICES QUANTITY  UNIT UNIT PRICE AMOUNT
1.00  Unit $ $ NTE
AV-8B Test Aircraft Recorder Upgrade

CPAF - In accordance with SOW entitled

“"Upgrade of Instrumentation / Recording Systems adn Associated Data Viewing
/ Analysis Software for AV-8B Aircraft Numbers 85 & 88.

The Period of Performance runs from 9-29-03 through 3-31-0S.
This fully funded task order is non-severable.

PURCHASE REQUEST NUMBER 0010072972
ESTIMATED COST $1,081,837.00

SUPPLIES/SERVICES QUANTITY  UNIT UNIT PRICE AMOUNT

For Navy Accounting Purposes Only.

CPAF

PURCHASE REQUEST NUMBER 0010072972

ACRN AA Funded Amount $1,081,837.00
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SECTION C Descriptions and Specifications

Contract N68936-00-D-0022
Task Order No. 0204
Revised: 9/4/2003 final

STATEMENT OF WORK

UPGRADE OF INSTRUMENTATION / RECORDING SYSTEMS
AND
ASSOCIATED DATA VIEWING /ANALYSIS SOFTWARE
FOR
AV-8B AIRCRAFT NUMBERS 85 & 88

Applicable Contract SOW Sections: 3.3.1,3.3.2,3.3.3 & 3.3.5

1.0 BACKGROUND AND GENERAL SCOPE OF WORK

1.1  BACKGROUND:

The Naval Air Warfare Center, Weapons Division (NAWCWD), China Lake, is tasked with
responsibilities for weapons and systems integration for the Navy/Marine Corps AV-8B Attack
Aircraft. To fulfill this mission, the NAWCWD AV-8B Integrated Product Team (IPT) operates
several AV-8B test aircraft. These aircraft are extensively instrumented to record numerous
flight data parameters, plus flight video. The instrumentation/recording systems aboard aircraft
numbers 85 and 88 are old, out-of-date, and becoming unmaintainable. Communication with
other NAWCWD IPTs (and others) has made the AV-8B IPT aware that there are modern,
solid-state electronic instrumentation/recording systems available that are equally or more
capable and much lighter weight than the systems currently aboard aircraft numbers 85 and 88.
The AV-8B IPT has determined that the instrumentation/recording systems aboard these two
aircraft must be upgraded to modern, solid-state systems and has received NAVAIR funding to
accomplish this task.

1.2 GENERAL SCOPE OF WORK:

The Contractor shall upgrade the instrumentation and recording systems aboard aircraft numbers
85 and 88 with modern, solid-state electronic systems of essentially equal or better capabilities
than the systems currently used for the subject aircraft. The Contractor shall deliver to the
NAWCWD AV-8B IPT upgraded aircraft with fully flight-certified new
instrumentation/recording systems (DDAS data for aircraft number 88, only). Additionally, the
Contractor shall deliver software (and specialized hardware, if required) to download, view,
interpret, and analyze combined voice/video/time-correlated data acquired by the new
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instrumentation/recording systems. The Contractor shall deliver documentation that thoroughly
documents the new system installations, plus complete system and operational manuals for the
new systems. The Contractor shall provide training in the use and maintenance of the new
system. The Contractor’s efforts will make obsolete some of the existing documentation for the
subject aircraft. Therefore, the Contractor shall review the existing aircraft documentation and
update that documentation as necessary to reflect the new system installations.

The Contractor shall be responsible for Project Management. However, the Contractor shall
regularly brief the Government of progress and shall conduct Project Milestone reviews with the
Government. The Contractor shall not proceed past major milestones until approved to do so by
the Government. The subject aircraft are vital test assets to the AV-8B IPT. Therefore, the
Contractor shall coordinate with the Government relative to access to the physical aircraft and
scheduling of aircraft downtime. The Contractor shall minimize aircraft downtime to the
greatest reasonable extent possible.

20 APPLICABLE DOCUMENTS
See reference 2.2(a) for definition of all Government Points of Contact.
See reference 2.2(b) relative to undefined acronyms.

The Contractor shall contact the Government’s Technical Assistant (TA) relative to proper
version of the references defined below.

2.1 SPECIFICATIONS, STANDARDS, AND HANDBOOKS:

a) MIL-STD-1553 Aircraft Internal Time Division
Command/Response Multiplex Data Bus

b) ANSIY14.100 Engineering Drawing Practices

c) ANSIYI14.5 Dimensioning and Tolerancing

2.2  OTHER DOCUMENTS, DRAWINGS, AND PUBLICATIONS:

a) Government Points of Contact,
N68936-00-D-0022

b) AV-8B Acronym List

c) Manufacturer's Tape Recorder Manuals

d) AIl-AVEBB-NFM-000 NATOPS Flight Manual for AV-8B

e) Al-AVS8BB-TAC-000 AV-8B Tactical Manual, NWP 55-3-AV8B

f) FAC-TOOL-UDFDEV-231-06-U Guide for the Use of the Unit Development
Folder (UDF), by AV-8B WSSF; NAWCWD
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FAC-CM-P/P-2073-03-U Configuration Management Plan and
Procedures, by AV-8B WSSF; NAWCWD
OPNAVINST 4790.2 Series Naval Aviation Maintenance Program
Aircraft Maintenance Manuals
NAVAIR 01-1A-505 Aircraft Electrical and Electronic Wiring
NAWCINST 3960.4 Project Test Plans for Test of Air Vehicles,
Weapons, and Installed Systems
(not used)
SDN AV-8B-778 AV-8B Software Quality Plan
SDN AV8B-455 AV-8B Mission Computing Section
Configuration and Data Management Processes
and Procedures Manual
AV-8B Cost Data Reporting Requirements
REQUIREMENTS
GENERAL
1 Project Management -- The Contractor shall be responsible for Project

Management through final delivery. However, the Contractor shall regularly brief the
Government of progress (see Section 3.1.2) and shall conduct Project Milestone
reviews with the Government. The Contractor shall not proceed past major milestones
(See Section 3.1.10) until approved to do so by the Government. It is the
Government’s intent to provide product review and response within one week or less.
The Contractor shall proactively pursue Government review and response. The
Contractor shall verbally advise the Contracting Officer’s Representative if
Government review and response is not occurring in a timely manner.

2 Weekly Project Status Updates -- The Contractor shall contact (verbally,
telephonic, or EMail) the Government’s Technical Assistant (TA) weekly to discuss
Project status. During this contact it may be mutually agreed to have an informal status
meeting at a time and place to be negotiated between the TA and the Contractor’s Task
Leader. During such a meeting the Contractor shall, as a minimum, discuss the
following:

-~ summarize Project status/progress
--  identify any problems encountered and status of the problem

-~ identify any issues requiring Government intervention or support to enable the
Contractor to proceed effectively
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Monthly Progress/Status Report -- The Contractor shall deliver a Monthly

Progress/Status Report (CDRL B001) no later than 9 working days after the close of
each monthly accounting period. The Report shall include a summary of work
performed for each task, problems encountered, problems solved, trips made, current
schedules, and cost information. Cost information shall include monthly and
cumulative funds/hours expended and a trend analysis graph depicting actual and
planned expenditures. Additional information shall be provided as specified elsewhere
in this Statement of Work.

3.14

Access to Physical Aircraft Assets -- The subject aircraft are vital test assets to

the AV-8B IPT. Therefore, the Contractor shall coordinate with the Government
relative to access to the physical aircraft and scheduling of aircraft downtime. The
Contractor shall minimize aircraft downtime to the greatest reasonable extent possible.

3.15

Summary of Final Project Deliverables -- As further defined in Sections

3.2 - 3.12, the following are required final deliverable products to complete this Project
delivery. No partial delivery is acceptable or useful to the Government. Numerous
interim data products are also deliverable, as defined in Sections 3.2 - 3.13.

NAWCWD AV-8B aircraft numbers 85 and 88 upgraded with solid-state
electronic flight data, voice, and video time-correlated instrumentation and
recording systems, fully flight qualified and ready for test operations.
NAWCWD AV-8B aircraft number 88 DDAS system upgraded with a solid-state
electronic instrumentation and recording system.,

Full documentation, for each aircraft, of all aircraft modifications performed.

Full set of system and operational manuals, for each aircraft, of all new systems
installed aboard the aircraft.

Update of all existing aircraft documentation, for both aircraft, reflecting the
installation of the new systems.

Software (installed and operational on Government computer systems) and special
hardware (if necessary) required for the Government to download, view, interpret,
and analyze the combined voice/video/time-correlated data acquired by the new
instrumentation systems. Additionally, the Contractor shall deliver System and
Operating Manuals for this software (and hardware, if necessary).

Training of Government personnel in the use and maintenance of all new hardware
and software delivered as completion items for this Project.

High-Ievel Summary of Instrumentation Systems to be Replaced --

Replace the MARS recorders in aircraft 85 with a solid-state on-board system.

Replace the flight instrumentation recorders on aircraft 88 with a solid-state
system.

Replace the DDAS recorder in aircraft 88 (door 61) with a solid-state on-board
system.
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3.1.7 Contractor Training -- The Contractor may find it necessary to take specialized
training in advanced concepts of instrumentation systems, MIL-STD-1553 (ref. 2.1(a))
databus systems, modem digital recording systems, etc. Additionally, the Contractor
may find it necessary to attend available Seminars regarding these topics.

3.18 Contractor Travel -- Non-local, domestic and/or foreign, travel may be required
to gather technical data and requirements, investigate/evaluate instrumentation/recorder
systems, attend meetings, attend specialized training, and attend Seminars.

319 Access to Government Vehicles -- The Contractor may request access to
Government vehicles to transport data, equipment, material, and Contractor personnel
to/from various locations (see conditions of use specified elsewhere within the Task
Order).

3.1.10  Required Project Major Milestones -- The Contractor’s Project Plan shall
include, as a minimum the following Project Major Milestones. The Contractor shall
not proceed past these Major Milestones until approved to do so by the Government’s
Technical Assistant via an Email message to the Contractor’s Task Leader.

1) Plan Of Action & Milestones -- Develop a detailed Plan Of Action & Milestones
(POA&M) for the Project. (see Section 3.2)

2) Systems Requirements Specifications -- Research of the capabilities of the
existing instrumentation systems aboard the subject aircraft and gain an
understanding of how Users will utilize the new systems. Submit a Systems
Requirements Specifications (SRS) and a System Acceptance Test Plan (SATP)
for the new aircraft installations. (see Section 3.3)

3) System Tradeoff Analysis -- Research the technology area and market to
determine what options are available that meet the approved SRS. Submit a
System Tradeoff Analysis presenting the available options and the Contractor’s
recommendations. (see Section 3.4)

4) Preliminary Design Review -- Perform preliminary design on the approved option
and conduct a Preliminary Design Review (PDR) with the Government. (see
Section 3.5)

5) Final Design Review -- Perform final design for each aircraft in accordance with
the approved PDR and conduct a Final Design Review with the Government. (see
Section 3.6)

6) System Flight Worthiness Certification -- Obtain flight worthiness certification
for the new system designs. (see Section 3.7)

7) System Acquisition, Installation, and Integration -- Purchase, install, and integrate
the new systems in accordance with the approved Final Design. (see Section 3.8)

8) Develop or acquire and install software (and specialized hardware, if necessary) to
allow the Government to download, view, interpret, and analyze the new data
streams provided by the new instrumentation/recording systems (time-correlated
voice and video, etc.). (see Section 3.9)
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9) Train users regarding how to use the new systems (both on-board and software
systems). (see Section 3.10)

10) Deliver a complete documentation package. (see Section 3.11)

11) Deliver the complete fully-operational systems to the Government. (see
Section 3.12)

3.1.11 Design Constraints -- The data content and formats delivered by the new
solid-state electronic recorders must be compatible with existing and/or planned
Government (and other User) data analysis tools. The Contractor shall study the
existing data analysis tools (at NAWCWD, NAWCAD, and Boeing, St Louis) to define
the requirements. The Contractor shall define the requirements within the System
Requirements Specifications developed in Section 3.3.

3.2 PLAN OF ACTION & MILESTONES (Project Major Milestone, see Section 3.1.10)

The Contractor shall develop a detailed Plan Of Action & Milestones (POA&M, CDRL B002),
using MS Project software (or alternative software agreed to in writing by the Government’s
Technical Assistant) that clearly shows how the Contractor will complete the total Project within
the Task Order period of performance. The POA&M shall include and be organized by the
Project Major Milestones defined in Section 3.1.10. The POA&M shall depict the entire Project
from Task Order initiation through final Project completion and the end of Task Order
performance. The first “draft” and “final” submittals of the POA&M (CDRL B002) will be
considered the deliverables for this Project Major Milestone. The Government’s Technical
Assistant (TA) will notify the Contractor of Milestone completion via an EMail to the
Contractor’s Task Leader (TL) upon receipt and acceptance of an acceptable POA&M.
Thereafter, the Contractor shall update and resubmit the POA&M monthly (CDRL B002) to
reflect Project progress and status.

CAUTION: The Contractor shall manage this Project to assure Project completion within the
Task Order period of performance.

3.3  SYSTEM REQUIREMENTS SPECIFICATIONS AND PROJECT
ACCEPTANCE PLAN (Project Major Milestone, see Section 3.1.10)

The Contractor shall thoroughly research and document the capabilities of the instrumentation /
recording systems currently used with AV-8B aircraft numbers 85 & 88. The Contractor shall
include in this research the external instrumentation pod used with aircraft number 88. The
Contractor shall note that only aircraft 88 has a DDAS recorder, and only aircraft 88 need collect
DDAS data streams in the new system. The Contractor shall review all available documentation
regarding the existing instrumentation/recording systems and the on-board systems and
interfaces to which the existing instrumentation/recording systems are connected (this review
shall include, as a minimum, references 2.2(c) - (¢)). The Contractor shall interview engineers
and technicians who use and service the existing systems. The Contractor shall interview
technical personnel who use and analyze the data (flight data, voice, and video data streams).
The personnel to be interviewed shall include system and/or data users from NAWCWD, China
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Lake, NAWCAD, Patuxent River, and Boeing, St Louis. The Contractor’s TL shall coordinate
with the TA to create a list of specific personnel to be interviewed.

The Contractor shall incorporate the above research (including the Design Constraints defined in
Section 3.1.11) into System Requirements Specifications (SRS, CDRL B003). The SRSs shall
define new systems with equal or greater capabilities than the existing systems. The basic SRS
shall include:

--  Replace the MARS recorders in aircraft 85 with a solid-state on-board system.
--  Replace the flight instrumentation recorders on aircraft 88 with a solid-state system.

--  Combine and record voice and video data streams into a single time-correlated data
stream recorded by a solid-state system, for each aircraft.

The Contractor shall develop a separate SRS (CDRL B003) addressing replacement of the
DDAS recorder in aircraft number 88 (door 61) with a solid-state on-board system.

The SRSs will become the baselines for all elements of the future systems.

Upon Government approval of the SRSs by the TA via an EMail to the TL, the Contractor shall
develop and deliver a Project Acceptance Plan (PAP, CDRL B004) that will be used to verify
that the new systems satisfy all requirements defined by the SRS. The DDAS system aboard
aircraft number 88 and the software package required to view and analyze the time-correlated
combined video/voice data shall each be discussed separately within the PAP.

Government approval of both the SRSs and the PAP via an EMail from the TA to the TL will
complete this Project Major Milestone.

During the period of performance of this Project, the Contractor may request update or revision
to the SRSs and the PAP via EMail request to the TA. However, the Contractor shall work only
to approved versions of the SRSs. Upon specific approval (via EMail from the TA to the TL),
the Contractor shall revise/update the SRSs/PAP to incorporate approved changes (CDRL B005).
Upon approval of the revised/updated documents (via EMail from the TA to the TL), the newly
approved documents shall become the Project baseline.

34  SYSTEMS TRADEOFF ANALYSES AND RECOMMENDATIONS (Project Major
Milestone, see Section 3.1.10)

34.1 Solution Search -- The Contractor shall search for systems capable of meeting
the requirements defined in the approved SRSs. While not a requirement, similarity to
and compatibility with similar systems used by other NAWCWD organizations is
desirable. As a minimum, the Contractor shall consider the following:

-- Interview NAWCWD personnel familiar with the existing AV-8B systems to learn
what research that NAWCWD has already conducted. (examples include: Terry
Denney, Code 542A00D, Steve Fleischer, Code 542400D, Ron Going,
Code 413300D, and Ron Page, Code 4K8100D)

-- Interview other NAWCWD IPTs and organizations to learn what systems they are

using (or contemplating) and the capabilities of those systems. (examples: F/A-18
and AH-1 IPTs, and VX-9)
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-- Interview personnel from other aircraft test facilities to learn what systems they are
using and the capabilities of those systems. (examples: NAWCAD, Boeing, St
Louis, Edwards AFB, Eglin AFB, etc.)

- Search the InterNet and trade publications. (examples: systems available from
Xytronix Research & Design, Inc., Teletronics Technology Corporation, etc.)

--  Specifically investigate the reportedly “excess” DDAS system at NAWCAD,
Patuxent River, MD.

34.2 Systems Tradeoff Analyses and Recommendations -- The Contractor shall
prepare a Systems Tradeoff Analyses and Recommendations Report (CDRL B006).
The Report shall include not less than the following:

-- summarization of all research conducted

-- a matrix spreadsheet that compares each candidate solution against each
requirement of the SRS, portrays additional capabilities of each system, projects
total system weight for each system, projects total system volumetric size for
each system, shows the estimated total Project costs associated with each
candidate (based upon the Contractor’'s recommended DDAS solution), and
clearly identifies any deficiencies associated with each candidate. The matrix shall
group the DDAS candidates separately and shall portray total Project costs as a
plus/minus delta for each candidate.

--  The Contractor shall select between two to three of the top candidates and discuss
issues of reliability, maintainability, software and user interface issues, and risks
for each candidate (separate discussions for the DDAS candidates).

--  The Contractor’s recommendations and the Contractor’s rationale supporting their
recommendations.

The Government will evaluate the Report (CDRL B006) and other factors. The
Government will select the candidate(s) with which the Contractor is authorized to

proceed. The Government will advise the Contractor of its selection via an EMail from
the TA to the TL.

343 Conceptual System Design Document -- The Contractor shall obtain all design
data necessary to implement the selection candidate(s) from the respective vendor(s).
The Contractor shall analyze the design data obtained relative to the Systems Tradeoff
Analyses and Recommendations Report (CDRL B006). If any new negative factors are
discovered within the new design data, they shall be verbally brought to the
Government TA’s attention within 2 working days of discovery. Within 2 working
days of receiving notice of new negative factors, the Government will advise the
Contractor via EMail to the TL whether the Contractor may proceed with the original
selected candidate(s) or a newly selected candidate. If the Contractor is directed to
proceed with a new candidate, the Contractor shall collect all design data necessary to
implement the newly selected candidate(s) and analyze the data as stated above. If no
negative factors emerge from the Contractor’s study of candidate design data, the
Contractor shall create a Conceptual System Design Document (CDRL B007) that
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summarizes how the selected candidate(s) will be integrated into the subject aircraft and
will interface with existing and new data analysis tools.

Government approval of the Conceptual System Design Document (CDRL B007) via
an EMail from the TA to the TL will complete this Project Major Milestone.

3.5 PRELIMINARY DESIGN REVIEW (Project Major Milestone, see Section 3.1.10)

Each of the two subject AV-8B aircraft is unique. Therefore, the specific design solution for one
aircraft is not likely to be identical for the other aircraft. The software package needed to view
and analyze the time-correlated combined voice/video data is addressed in Section 3.9.

35.1 Preliminary Aircraft Modification Proposals -- Separately for each aircraft and
for the DDAS system aboard aircraft 88, the Contractor shall prepare a preliminary
Aircraft Modification Proposal (CDRL B008). The Contractor shall use references
2.2(f) & (g) as guidance for this effort. [Each preliminary Aircraft Modification
Proposal shall consist of the following parts: (1) mechanical analysis and preliminary
Mechanical Design Package; (2) preliminary Electrical Power/Interface Analysis; (3)
preliminary Electrical Design Package; and  (4) preliminary Interface Control
Document.

352 Preliminary Design Review Meeting -- The Contractor shall present the
preliminary Aircraft Modification Proposals (CDRL B008) to the Government at a
Preliminary Design Review (PDR) meeting at a time and place to be negotiated
between the TA and TL. The Contractor shall resolve any Action Items assigned to it
during the PDR and documented in the PDR’s Meeting Minutes. (CDRL B008)

The Government will signify acceptance of the preliminary Aircraft Modification
Proposals via an EMail from the TA to the TL. Government acceptance of all
preliminary Aircraft Modification Proposals will complete this Project Major
Milestone.

3.6 FINAL DESIGN REVIEW (Project Major Milestone, see Section 3.1.10)

3.6.1 Final Aircraft Modification Proposals -- Separately for each aircraft and for the
DDAS system aboard aircraft 88, the Contractor shall prepare a final Aircraft
Modification Proposal (CDRL B008). The Contractor shall use references 2.1(b) & ©)
and 2.2(f) & (g) as guidance for this effort. Each final Aircraft Modification Proposal
shall consist of the following parts: (1) mechanical analysis and final Mechanical
Design Package; (2) final Electrical Power/Interface Analysis; and (3) final
Electrical Design Package.

The Contractor shall prepare final Interface Control Documents (ICDs, CDRL B009)
for each aircraft, and separately for the DDAS. The Contractor shall use references
2.2(f) & (g) as guidance for this effort. The ICDs shall define all interfaces between the
subject aircraft and its associated instrumentation system.
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3.6.2 Final Design Review Meeting -- The Contractor shall present the final Aircraft
Modification Proposals (CDRL B0O8) and the final ICDs (CDRL B009) to the
Government at a Final Design Review (FDR) meeting at a time and place to be
negotiated between the TA and TL. The Contractor shall resolve any Action Items
assigned to it during the FDR and documented in the FDR’s Meeting Minutes.
(CDRLs B008 & B009)

The Government will signify acceptance of the final Aircraft Modification Proposals
and ICDs via an EMail from the TA to the TL. Government acceptance of all final
Aircraft Modification Proposals and ICDs will complete this Project Major Milestone.

3.7 SYSTEM AIR WORTHINESS CERTIFICATIONS (Project Major Milestone, see
Section 3.1.10)

371 Air Worthiness Certification Process Definition -- The process for obtaining an
Air Worthiness Certification has not been documented for AV-8B aircraft. The
Contractor shall interview members of the AV-8B Instrumentation Branch
(Code 542400D) and Mr. Ron Page (Code 4K8100D) relative to the necessary steps
and order of steps to obtain an Air Worthiness Certification. The Contractor shall
develop and “draft” AV-8B Air Worthiness Certification Process document
(CDRL BOOA). The Contractor shall present this “draft” at a Technical Review
Meeting with the Government at a time and place to be negotiated between the TL and
TA. The Contractor shall implement any changes documented in the Meeting Minutes
of the Technical Review Meeting and submit a “final” version of the AV-8B Air
Worthiness Certification Process document (CDRL B0OOA). The TA will indicate
approval of the Process document via an EMail to the TL.

372 Air Worthiness Certifications -- The Contractor shall follow the approved
Process (CDRL B000, above) to request and obtain an Air Worthiness Certification for
each final Aircraft Modification Proposal (CDRL B008) developed in Section 3.6.2.
The Contractor shall notify the TA via EMail of any “issues” preventing issuance of the
Air Worthiness Certification and shall include recommended corrective actions to
resolve the “issue”. The Government’s TA will either accept the Contractor’s
recommendations or provide “alternative recommended actions” via EMail to the TL
within 2 working days of receipt of the Contractor’s EMail. The Contractor shall
proceed as directed by the TA’s EMail to resolve each “issue” and resubmit the Aircraft
Modification Proposal for Air Worthiness Certification. The Contractor shall deliver to
the TA each Air Worthiness Certification (CDRL B00B) within 2 working days of
issuance. Delivery of all Air Worthiness Certifications to the TA will complete this
Project Major Milestone. The Contractor shall coordinate the activities listed above
with the AV-8B Instrumentation Branch, Code 542400D, to assure proper
understanding of and compliance with the process required for Air Worthiness
Certification (CDRL BOOA). .
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38 SYSTEM ACQUISITION, FABRICATION, INSTALLATION, AND
INTEGRATION (Project Major Milestone, see Section 3.1.10)

The subject aircraft are vital test assets to the AV-8B IPT. Therefore, the Contractor shall
coordinate with the Government relative to access to the physical aircraft and scheduling of
aircraft downtime. The Contractor shall minimize aircraft downtime to the greatest reasonable
extent possible. The Contractor shall coordinate with the AV-8B Instrumentation Branch
(Code 542400D) to schedule Government oversight and inspection prior to any work on the
physical aircraft.

3.8.1 System Acquisition, Installation, and Integration -- The Contractor shall
purchase, fabricate, assemble, install, and integrate the new systems into the subject
aircraft in strict accordance with the approved Aircraft Modification Proposals
(CDRL B008). All mechanical work shall be performed in accordance with
references 2.2(h) & (i). All wiring and electrical work shall be performed in
accordance with reference 2.2(j).

3.8.2 System Test Procedures -- Separately for each aircraft and for the DDAS system
aboard aircraft 88, the Contractor shall prepare System Test Procedures (STP,
CDRL B00C) in accordance with reference 2.2(k). Each System Test Procedure shall
verify that the installation is in complete compliance with the applicable approved
Aircraft Modification Proposal and that the newly installed system satisfies all
applicable System Requirements Specifications per CDRL B003. The Government will
signify approval of each STP via an EMail from the TA to the TL.

3.83 System Testing and Report -- The Contractor shall perform System Tests in
accordance with the approved System Test Procedures (CDRL BOOC) for each system
and develop a Test Report (CDRL B0OOD) documenting each test series conducted. The
Contractor shall coordinate the scheduling of the System Tests with the TA so that the
Government may exercise the option of witnessing the tests. The Contractor shall
resolve any failures documented through the System Testing. The Contractor shall
retest and develop a new Test Report (CDRL B00OD) documenting the retest until each
system satisfactorily passes the approved Test Procedures. Submittal of Test Reports
(CDRL B0OC) documenting successful test passage of all new systems will complete
this Project Major Milestone.

3.9 SOFTWARE (AND SPECIALIZED HARDWARE, IF NECESSARY) FOR NEW
SYSTEM CAPABILITIES (Project Major Milestone, see Section 3.1.10)

Background -- It is anticipated that the Government’s existing equipment and software for
viewing and analyzing flight instrumentation data will not be capable of viewing and analyzing
the new data streams that will be available from the new equipment (example: the combined
voice and video time-correlated data streams). This SOW Section will provide the Government
with the capabilities to view and analyze the new data streams.
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39.1 System Deficiency Analysis and Requirements Specifications -- The Contractor
shall analyze the capabilities of existing NAWCWD hardware and software for viewing
and analyzing flight instrumentation data. The objective of the analysis is to identify
specific deficiencies relative to being able to view and analyze the new data streams
available from the new instrumentation systems. The Contractor shall document the
areas of existing system (software and hardware) deficiencies in a System Deficiency
Analysis (CDRL BOOE). The Contractor shall incorporate any required revisions
identified in the Government’s review of the document. The Government will signify
document approval via an EMail from the TA to the TL.

The Contractor shall use the approved System Deficiency Analysis (CDRL BOOE) to
develop a Requirements Specification (CDRL BOOF) for software (and hardware, if
necessary) for new capabilities to provide the Government with the abilities to view and
analyze the new data streams available from the new instrumentation systems. The
Contractor shall incorporate any required revisions identified in the Government’s
review of the document. The Government will signify document approval via an EMail
from the TA to the TL.

39.2 Tradeoff Analyses and Recommendations -- The Contractor shall use the
Government-approved Requirements Specifications from Section 3.9.1 (CDRL BOOF)
and search the Commercial Marketplace for software (and hardware, if necessary) that
meets or can be easily modified to meet the approved Requirements Specifications.
Additionally, the Contractor shall develop a plan and estimate to develop the software
(and hardware, if necessary) to satisfy the Requirements Specifications as a
Contractor-developed deliverable. While not a requirement, similarity to and
compatibility with similar systems used by other NAWCWD organizations is desirable.
The Contractor shall develop a Tradeoff Analysis and Recommendations Report
(CDRL B00G). This Report shall contain, as a minimum, the following:

-- summarization of all research conducted

-- a matrix spreadsheet that compares each candidate solution (including the
Contractor-developed option) against each requirement of the Requirements
Specification, portrays additional capabilities of each candidate, shows the
estimated cost for each candidate solution and the total Project costs associated
with each candidate, and clearly identifies any deficiencies associated with each
candidate.

--  The Contractor shall select between two to three of the top candidates and discuss
issues of: reliability, maintainability, interface with the Government’s existing
systems, compatibility to similar systems being used by other NAWCWD
organizations, and risks for each candidate.

--  The Contractor’s recommendations and the Contractor’s rationale supporting their
recommendations.

The Government will evaluate the Report (CDRL BOOG) and other factors. The
Government will select the candidate(s) with which the Contractor is authorized to
proceed. The Government will advise the Contractor of its selection via an EMail from
the TA to the TL. Based upon the Government’s selection, the Contractor shall either
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proceed with acquisition of the recommended software (and hardware, if necessary) or
proceed with Contractor development of the software (and hardware, if necessary).

393 Software Preliminary Design (Contractor Development Option, only) -- The
Contractor shall develop a Preliminary Software Unit Development Folder (UDF,
CDRL BOOH) in accordance with references 2.2(f), (m), & (n). The Preliminary
Software UDF shall contain, as a minimum, Requirements Specifications, software
flow charts, and sketches of key user interface pages. The Contractor shall present the
Preliminary UDF at a Preliminary Design Review (PDR) meeting with the Government
at a time and place to be negotiated between the TL and TA. The Contractor shall
update the Preliminary UDF to incorporate any changes documented in the PDR
Meeting Minutes and resubmit the Preliminary UDF for review. When a satisfactory
UDF has been submitted, the Government will notify the Contractor via the PDR
Meeting Minutes or via an EMail from the TA to the TL.

394 Software Final Development (Contractor Development Option, only) -- The
Contractor shall develop and integrate the final software product in accordance with the
approved Preliminary UDF (see Section 3.9.3) and references 2.2(f), (m), & (n). The
Contractor shall document the final software design in a Final UDF (CDRL B0OH).

395 Software (and hardware, if necessary) Installation and Integration -- The
Contractor’s TL shall request from the TA the identification of Government computers
designated for installation of the new software (and hardware, if necessary). The
Government’s TA will provide a listing of the Government computers and their
locations via an EMail to the TL. The Contractor shall install the software (and
hardware, if necessary) on the designated computers and integrate the installation with
existing software and hardware on the computers to assure proper operation.

The Contractor shall verbally advise the TA when the installation and integration
process has been completed on the Government computers. The Contractor shall
demonstrate to the TA the functionality of the new installations at a time to be
negotiated between the TA and TL. The Contractor shall correct any deficiencies noted
by the TA during the demonstration and transmitted to the Contractor via an EMail
from the TA to the TL. Upon a satisfactory demonstration, the TA will notify the
Contractor via EMail of satisfactory completion of this Project Major Milestone.

3.10 USER TRAINING (Project Major Milestone, see Section 3.1.10)

The Contractor shall conduct User Training sessions for each new system delivered under this
Task Order. At least 3 separate training sessions are anticipated; one for each of the two aircraft,
plus the software package delivered under Section 3.9. The dates, times, and places for the
training sessions shall be negotiated between the TL and the TL.

The training relative to each aircraft shall include a discussion of the newly installed system
capabilities, a discussion of maintenance/repair procedures, and a “hands-on” demonstration of
pre- and post-flight servicing procedures.
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The training relative to the software package shall include a discussion of the software’s
capabilities and provide “hands-on” training in the use of the software.

Upon a satisfactory completion of scheduled training, the TA will notify the Contractor via
EMail of satisfactory completion of this Project Major Milestone.

3.11 FINAL DOCUMENTATION PACKAGE (Project Major Milestone, see
Section 3.1.10)

Upon a satisfactory delivery of all documentation defined below, the TA will notify the
Contractor via EMail of satisfactory completion of this Project Major Milestone.

3.11.1  System Operating, Maintenance, and Repair Manuals and Procedures -- The
Contractor shall develop and deliver a complete set of System Operating, Maintenance,
and Repair Manuals and Procedures for Project. The Contractor shall deliver a
Documentation Plan (CDRL B00J) defining the proposed documents to be
developed/delivered, including a description of the contents of each document. The
Government will review the document and indicate (via markup) any required changes.
The Government will grant approval of the Documentation Plan, after incorporation of
all required changes, via an EMail from the TA to the TL.

The Contractor shall follow the approved Documentation Plan to develop a complete
set of Project System Operating, Maintenance, and Repair Manuals and Procedures
(CDRL BOOK).

3.11.2 Unit Development Folders -- The Contractor shall assemble all Project design
materials into Unit Development Folders (UDFs) in accordance with references 2.2(f).
(CDRL BOOH)

3.11.3  Update of Existing Aircraft Documentation -- The work performed under this
Task Order will necessitate changes to existing Government documentation for the
subject aircraft. The Contractor shall review existing Government documentation for
each of the two subject aircraft and submit to the TA a List of Documents
Recommended for Update (CDRL BOOL). The Government’s TA will either approve
(signified by signing the submitted List) or edit the List and return it to the Contractor.
The Contractor shall update all documents on the approved/edited List to reflect all
work accomplished under this Task Order and affecting each document (CDRL B005).

3.12 FINAL SYSTEMS DELIVERY (Project Major Milestone, see Section 3.1.10)

The Contractor shall schedule with the TA time(s) and place(s) to conduct formal system
acceptance tests in accordance with the approved Project Acceptance Plan (PAP, CDRL B004,
see Section 3.3). Satisfactory passage of all acceptance tests will signify Final Systems Delivery
and Project Completion. The TA will sign the final executed system acceptance test document
upon satisfactory test passage to signify Project Completion.
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3.13 AV-8B COST DATA REPORTING

The Contractor shall develop and make available a monthly AV-8B Actual Cost Data Report
(CDRL B0OM) no later than 9 working days after the close of each monthly accounting period.
The purpose of this report is to isolate AV-8B costs and data. The Government will use the data
as input into the Government’s Earned Value Management System (EVMS). The Report shall
contain the data fields and structure defined in reference 2.2(0) for the reporting period. The
Report shall be structured into an electronic data file in accordance with reference 2.2(0). The
Report shall be provided to the Government via posting on a Contractor’s web page accessible to
the Government, or by an alternate means acceptable to the Government. The Government
recognizes that the data provided will be “Contractor Proprietary” and will handle the data
accordingly.
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SECTION G Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 97X4930 NH2C 252 77777 0 054219 2F 000000 010343600070
AMOUNT: $1,081,837.00

FUNDING JOB ORDER NO QUANTITY
ACRN: AA

AMOUNT:
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SECTION H Special Contract Requirements

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this s esti to average 10 hous pa Tesponse, ncludmg the time for reviawing instructions, searching existing data sources,
gathering and malmmrung the data noeded and and g the g this buvdon osumate or any other aspect of this
ing for raducing this burden, to Depanmem of Do'ansn Servk:es D and Reports,
1215 Jeﬂe'son Davis nghway Suite 1204, Arlington, VA. 22202-4302, and to the Office of and Budget, Pap Project (0704 -0188), Wangxon DC 20503. Please
DO NOT RETURN your form to either of these addresses. Send completed form ta the Government Officer for Contract/PR No. lsted in Biock .

A. CONTRACT LINE ITEM NO.

0001, WSISS TO 0204 TDP ™ OTHER: MGMT
D. SYSTEM/ITEM E. CONTRACTI/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
7. DATA ITEM NO. 'r_z. TITLE OF DATA TEM 3. SUBTITLE
B001 CONTRACTOR’S PROGRESS, STATUS & Monthly Progress/Status Report
MANAGEMENT REPORT
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENGE 6. REQUIRING OFFICE
DI-MGMT-80227 TO SOW 3.1.3 TA (see SOW Ref. 2.2(a))
[7. DO 250 REQY | _‘_%Egag’gs S‘I;ATEMENT 10. FREQUENCY ;w‘srsel & FIRST vy DISTRIBUTION
NO MTHLY See Block 16 b. COPIES
8. APP CODE | See Block 16 | 1\- AS OF DATE 13- DATE onguFSssslgNuEN'r a. ADDRESSEE o Final
N/A N/A See Block 16 Reg. Fepro.

16. REMARKS

TA (see SOW ref. 2.2(a))| see | blk 16

ATAs (SOW ref. 2.2(a

See SOW Reference 2.2(a) for all Government Points of Contact. AO (see SOW ref. 2.2(a))

blk 4: Tailor DID as follows: Format per contract CDRL A001 and as

modified by this TO SOW.

blk 9: Distribution Statement E: Distribution authorized to DoD

Components only (Proprietary Information) (21 August 2003).
Other requests shall be referred to the contract Contracting Officer
(see SOW ref. 2.2(a)).

blks 12 & 13: Due within 9 working days following the end of each
Contractor’s monthly accounting period.

blk 14: This product shall be delivered as an electronic file attachment
to an EMail message to the defined Addressees. Additionally, this
product shall be posted to the Contractor’s web site as required by

contract CDRL A001.
e _ 15. TOTAL===300 | see | bk 16
G. PREPARED BY | H. DATE | i. APPROVED BY J. DATE
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Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 % M 2003 AUG 27

China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090

CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this ion is 10 aveiage 110 bours per raspomnse, Includng the time for rw.wlng instructions, searching existing data sowces,
galhulng and malmalnhg the data mded and ing and g the of i g this burden osumato or any other uspecl of this
of i for reducing this burden, to D of Deferse. SeMces Di for 0 and Reports.

1215 Jefferson Davis thway Suite 1204, Arfington, VA, 22202-4302, and to the Office of and Budget, Pap Project (0704-0188), Washngwn DC 20503. Please
DO NOT RETURN form 1o either of these addresses. Send completed form to the Government issuing Contracting Officer for Contract/PR No. listed In Block E.

A. CONTRACT LINE ITEM NO.

0001, WSISS TO 0204 ™ OTHER: MGMT
D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
1. DATA TEM NO. 2. TITLE OF DATATEM 3. SUBTITLE
B002 MANAGEMENT PLAN Plan of Action and Milestones (POA&M)
7. AUTHORITY (Dats Acquision Document No,) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-80096 TO SOW 3.2 TA (see SOW Ref. 2.2(a))
7. DD 250 REQ %Egaa SEATEMENT 0. FREQUENCY ;wsrg gs FIRST 12, DISTRIBUTION
NO MTHLY See Block 16 b. COPIES
8. APP CODE See Block 16 | 17 ASOF DATE 13, DATE gf’ Bsa%ssEIgNusm a. ADDRESSEE ot Final
LT N/A See Block 16 Reg. Repro.
16. REMARKS TA (see SOW ref. 2.2(a))| see | bik 16

ATAs (SOW ref. 2.2(a))

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing

Customer Code standards (samples available from TA. See SOW

reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the

Department of Defense and U.S. DoD contractors only

(Administrative or Operational Use) (21 August 2003). Other

requests shall be referred to the Task Order Technical Assistant

(TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit “draft” within 1 month of Task Order issuance.

Submit “final” within 2 weeks of receipt of Government review

comments.

Update monthly thereafter.

blk 14: Submit electronic file only as an EMail attachment.

15. TOTAL$\ see | blk 17

meseresrersermmee e
G. PREPARED BY | H. DATE 1 1. APPROVED BY J. DATE
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Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 % 7&4‘4—— 2003 AUG 27

China Lake, CA 93555-6100

for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this

of
gatheﬂng and maintaining the data needed, and

to average ||Ohcunp-lvospome mcudlng!hcnme'or

existing data sources,

includi

and g
for reducing this burden, to De
1215 Jaﬂatson Davis Highway. Suite 1204, Arlington, VA, 22202-4302, and to the Office of

DO NOT RETURN yout form to efther of these addresses._Send completed form to the Govemnment lssuing Contracting Officer for Contract/PR No. lsted in Block €.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001, WSISS TO 0204 B TDP ™ OTHER: IPSC

of De!ensc

"Isb\'denasnnmlsovanyo(haaspoclolm
Serv»ces" for

and Budget,

Reports,
t (0704.0188), Washmgxon DC 20503 Please

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
ecordln Systems U rade
2. TITLE OF DA 3. SUBTILE
B003 SYSTEM/SUBSYSTEM DESIGN System Requirements Specification
DESCRIPTION
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-IPSC-81432 TO SOW 3.3 TA (see SOW Ref. 2.2(a))
7. DD 20 REQ | %Egﬁg STATENENT | 10. FREQUENCY éﬁa%g& FRST " DISTRIBUTION
NO OTIME See Block 16 b. COPIES
6 AFPCODE |  See Block 16 | 11 ASOF DATE 12 DATE OF SUBSEQUENT | ». ADDRESSEE o Final
LT N/A See Block 16 Reg. |  Repro.
16 REMARKS TA _(see SOW ref. 22(a))| see | blk 16
ATAs (SOW ref. 2.2(a))
See SOW Reference 2.2(a) for all Government Points of Contact.
blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW
reference 2.2(a)).
blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Critical
Technology) (21 August 2003). Other requests shall be referred to
the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).
blks 12 & 13: Submit “draft” and “final” versions in accordance with
the schedule defined in the approved POA&M.
blk 14: Submit electronic file only as an EMail attachment.
o 15. TOTAL="="3= | see | blk 16
G. PREPARED BY H. DATE l APPROVED BY J. DATE
Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 ?' é " 7&4&(_, 2003 AUG 27
China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Publiic reporting burden for this ion is esti o avemge 110 hours pe' response, Includlng the time for reviewing instructions, searching existing data sources,
gathering and malnmnng (ha dam neoded and and ing this burden estimate or any other aspect of this
for reducing this burden, to Dep ofDof i Services, Di for and Reports,
1215 J.ﬂuson Davis nghway Suﬁo 1204, Arlington, VA. 222024302, and to the Office of and Budget, Project (0704-0188), Washnglon DC 20503. Please

DO NOT RETURN your form to either of these addresses. Send completed form to the Government lssul ing Officer for Contract/PR No. isted in Block E.
A. CONTRACT LINE ITEM NO.
OTHER: NDTI

0001, WSISS TO 0204

D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
7. DATA [TEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B004 | TEST PLAN Project Acceptance Plan
4. AUTHORITY (Datm Acquisiton Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-NDTI-80566 TO SOW 3.3 TA (see SOW Ref. 2.2(a))
[7. DD 250 FEQ :Egta:‘ gATEMENT 0. FREGUENCY ;ﬁs%gselg FIRST " DISTRIBUTION
NO ASREQ See Block 16 b. COPIES
8. APP CODE See Block 16 | T ASOF DATE 13. DA DATE_OF;wTuBs;s_EIgNU"E“NT_" a. ADDRESSEE et Final
LT N/A See Block 16 Reg. Fispro.
16. REMARKS TA (see SOW ref. 2.2(a))| see | blk 16

ATAs (SOW ref. 2.2(a))
See SOW Reference 2.2(a) for all Government Points of Contact. |

blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW |
reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the |
Department of Defense and U.S. DoD contractors only (Critical |
Technology) (21 August 2003). Other requests shall be referred to 1
the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)). |

|
blks 12 & 13: Submit “draft” and “final” versions in accordance with ‘
the schedule defined in the approved POA&M. |

blk 14: Submit electronic file only as an EMail attachment.

15. TorAL—;. see | blk 16

pr———— —— ———
G. PREPARED BY H. DATE {. APPROVED BY J. DATE

Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 ;% -,kéu., 2003 AUG 27

China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

PUDAC reporting burgen for this ion of & ion &

gathering ar\d maintaining the data needad, and ing and
includii ions for reducing this burden, to D

of Delense

1o average 110 hours per response, lncludmg the time for teviewing instructions, searching existing data sources,
the this burden estimate of any olr_\ev aspect of this

ing
1215 Jeflatson Davis Highway. Suite 1204, Arlington, VA. 22202-4302, and to the Office of

Services, Di for

and Budget.

Project (0704-0188), Waanglon DC 20503. Please
DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E

and Reports,

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001, WSISS TO 0204 B TDP ™ OTHER: ADMN
D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Reoordin S stems Ui rade
3. SUBTITLE
B00S REVISION TO EXISTING GOVERNMENT
DOCUMENT
4. AUTHORITY (Data Acquisiton Document No.) 5. CONTRACT REFERENGE 8. REGUIFING OFFICE
DI-ADMN-80925 TO SOW 3.3 & 3.11.3 TA (see SOW Ref. 2.2(a))
[7. Do 250 REQ | O DISTSTATEMENT | 10. PREGUERCY 1z DATEOF FRST "y DISTRIBUTION
NO ASRE See Block 16 b. COPIES
8. APP CODE See Block 16 | 1 ASOFDATE 15, DATE OFSUBSEGUENT | a. ADDRESSEE ot Finel
LT N/A See Block 16 Reg. |  Plepro.
16. REMARKS TA (see SOW ref. 22(a))| see | blk 16
See SOW Reference 2.2(a) for all Government Points of Contact.
blk 4: Tailor DID as follows: Format shall be consistent with existing
document.
blk 9: Distribution Statement of original document shall be retained.
blks 12 & 13: Submit in accordance with the schedule agreed to
between the TL and TA.
blk 14: Media and method of delivery shall be negotiated between the
TA and TL.
15. TOTAL™== | see | bik 16
G. PREPARED BY H. DATE T. APPROVED BY J. DATE
Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 ﬁ?é " 7%4.’ 2003 AUG 27
China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this of i ion is esti to avovage 110 hours per response, including the time for reviewing instructions, searching existing data sources.
gathering and maintaining the data needed, and and ion of ion. Sand this b\ld.n estimate of any other aspect of this

for reducing this burden, to D of Defense, i Services, Di ions and Reports.
1215 Jolfuson Davis Highway, Suto 1204, Arington, VA. 22202-4302, and to the Offica of and Budget. Papx ion Project (0704 0188). Washlngwn DC 20503. Pioase

DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for Contract/PR No_ fisted in Block

A. CONTRACT LINE iTEM NO.

0001, WSISS TO 0204 TDP ™ OTHER: MISC
D. SYSTEMATEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
7. DATA ITEM NO. 2. TITLE OF DATA TEM 3. SUBTITLE
B006 TECHNICAL REPORT-STUDY/SERVICES Systems Tradeoff Analyses and
Recommendations Report
2. AUTHORITY (Data Acquiefion Document No.) 5. CONTRACT REFERENCE . REQUIRING OFFICE
DI-MISC-80508 TO SOW 3.4.2 TA (see SOW Ref. 2.2(a))
7. DO 250 REQ | —_%Egm gsmsusm 0. FREQUENGY w;ss 'gz FIRST ”y DISTRIBUTION
NO OTIME See Block 16 b. COPIES
8- APPCODE | See Block 16 | - AS OF DATE 3. DATE gr Ugala::’gxem a. ADDRESSEE ot Final
LT N/A See Block 16 Reg. Repro.
16. REMARKS TA (see SOW ref. 2.2(a))] see | blk 16

ATAs (SOW ref. 2.2(a))

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW
reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Critical
Technology) (21 August 2003). Other requests shall be referred to
the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit in accordance with the schedule defined in the
approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

15. TOTAL*« see | blk 16

T Ty e
G. PREPARED BY H. DATE I. APPROVED BY J. DATE

Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 % #‘.—— 2003 AUG 27

China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204
Page 26 of 43
CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this of ion is © avuago 10 hours per response, inciuding the time for ing existing data sources,
gaihemg and maintaining the data needed, and ing and ion of i ion, Send rhs burdon astimate of any other aspect of this
for reducing this burden, to D of Defense, . Services, Di and Reports,
12218 Je'lanon Davis Highway, Suke 1204, Arington, VA. 22202 4302, and to the Office of and Budget, ion Project (0704-0188) wasmgmn DC 20503. Plaase

A. CONTRACT LINE ITEM NO.
0001, WSISS TO 0204

DO NOT RETURN form 1o either of these addresses. Send completed form to the Govemment lssuing Contracting Officer for Contract/PR No- fsted in Slock E.

OTHER: 1ILSS

D. SYSTEMATEM E. CONTRACT/PR NO.

AV-8B Flight Instrumentation / N68936-00-D-0022
Reoordin S stems U rade

F. CONTRACTOR

EER Systems, Inc.

B007 DESIGN REVIEW DATA PACKAGE

3. SUBTITLE
Conceptual System Design Document

4. AUTHORITY (Data Acquisition Document No.) I S. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-ILSS-81335 TO SOW 3.4.3 TA (see SOW Ref. 2.2(a))
T DDZ0REG | 0. DISTSTATEMENT | 10. FREGUENGY 1z DATEOF FiRST 12, DISTRIBUTION
NO OTIME See Block 16 b. COPIES
SAPPCOOE |  See Block 16 | T ASOFDATE |10 DATE OF SUBSEGUENT | a. ADDRESSEE o Fina
LT NA See Block 16 Feg. | Repro
76, REMARKS

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW
reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Critical
Technology) (21 August 2003). Other requests shall be referred to
the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit in accordance with the schedule defined in the
approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

TA (see SOW ref. 2.2())] see | blk 16

ATAs (SOW ref. 2.2())

15. TOTAL™== | see | blk | 16

G, PREPARED BY H. DATE I, APPROVED BY
Naval Air Warfare Center,

J. DATE

Weapons Division, Code 45C000D | 2003 AUG 21 ;% 7&4!(./ 2003 AUG 27
China Lake, CA 93555-6100

for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204
Page 27 of 43
CONTRACT DATA REQUIREMENTS LIST Form Approved
(I Data Item) OMB No. 0704-0188
Public reporting burden for this ion is erst o average 110 hours per respomse, including the time for ing existing data sowces,
gethering and malr\(mr\ng the data needed and ing and the ion of ion. Send ing this burden estimate of nny other aspect of this
for reducing this burden, to D of Defense, Services, D for and Reports,
1215 Jeﬂanon Davis Highway, Sulte 1204, Arlington, VA. 22202-4302, and to the Office of and Budget, ion Project (0704-0188), wnsrlngmn DC 20503. Please
DO NOT RETURN your fofm to elther of these addresses. Send completed form to the Government lssuing Contracting Officer for Contract/PR No. fisted in Block E.
A. CONTRACT LINE ITEM NO. C. CATEGORY
0001, WSISS TO 0204 TDP ™ OTHER: ILSS

D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR

AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.

Recording Systems Upgrade
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B008 DESIGN REVIEW DATA PACKAGE Aircraft Modification Proposal
4. AUTHORITY (Data Acquisition Document No.} 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ILSS-81335 TO SOW 3.5.1. 3.5.2, & 3.6.1 TA (see SOW Ref. 2.2(a))

7. DD 250 REQ OREgUIS;::"SgATEMENT 10. FREQUENCY éﬁﬂ?ﬂ?;:lg FIRST 14, DISTRIBUTION

NO OTIME 1 See Block 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE 3. DATE %FUS:IBSSSEK?NUENT a. ADDRESSEE Onatt Final

LT N/A See Block 16 Reg. [  Repro.
16. REMARKS TA (see SOW ref. 22(a))| see | bik 16

ATAs (SOW ref. 2.2(a))

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing

Customer Code standards (samples available from TA. See SOW

reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the

Department of Defense and U.S. DoD contractors only (Critical

Technology) (21 August 2003). Other requests shall be referred to

the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit “preliminary” and “final” versions in

accordance with the schedule defined in the approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

15. TOTAL*\ see | blk 16

G. PREPARED BY H. DATE I. APPROVED BY J. DATE

Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 % 7&:4‘4_’ 2003 AUG 27

China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204
Page 28 of 43
CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this ion of i ion s esti to awngn 10 houvs p.v rasponse, lncludlng the time for existing data sources,
gathering and mmmumng lhe data needed. and i this burdon estimate of any other aspect of this
s lovroducmgmsbuden to Di olelonse . Services, Di and Reports,
1215)0"0190" Davis rﬁghway Suite 1204, Arfington, VA, 22202-4302, and to the Office of and Budget, Pap: ion Project (070‘4)!88) Wushngum DC 20503, Please
DO NOT RETURN your form to elther of these addresses. Send completed form to the Govemment issuing Contracting Officer for Contract/PR No. isted in Block €
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001, WSISS TO 0204 B TDP ™ OTHER: IPSC
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
. 2 OF DATA 3. SUBTITLE
B009 INTERFACE DESIGN DOCUMENT Interface Control Document

4, AUTHORITY (Daia Acquisition Document No.) l 5. CONTRACT REFERENCE

6. REQUIRING OFFICE
TA (see SOW Ref. 2.2(a))

DI-IPSC-81436 TO SOW 3.6.1 & 3.6.2
7. DD250 REQ | 9, DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST
REQUIRED SUBMISSION
NO OTIME See Block 16
8. APP CODE See Block 16 | 11 ASOFDATE 73, DATE OF SUBSEGUENT
LT N/A See Block 16

14, DISTRIBUTION

b. COPIES

a. ADDRESSEE Final

Draft
Reg. Repro.

16. REMARKS

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing

Customer Code standards (samples available from TA. See SOW
reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Critical
Technology) (21 August 2003). Other requests shall be referred to
the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit in accordance with the schedule defined in the
approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

TA (see SOW ref. 2.2(a))| see | bik| 16

ATAs (SOW ref. 2.2(a))

15. TOTAL===30 | see | blk | 16

G. PREPARED BY H. DATE \. APPROVED BY
Naval Air Warfare Center,

J. DATE

Weapons Division, Code 45C000D | 2003 AUG 21 % 74:4«., 2003 AUG 27

China Lake, CA 93555-6100

for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204
Page 29 of 43

(1 Data Item)

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this 7 on &

gathering and maintaining the data needed and ing and
of

Senvces, D for

to average 10 hours po' tesponse, including the time for reviewing instructions, searching existing data sources,
the Send ing this burden ssumam or any other aspect of this

for reducing this burden, to Dep.

A. CONTRACT LINE ITEM NO.

1215 Jeffarson Davis Highway, Sulto 1204, Arfington, VA, 22202.4302, and to the Office of
DO NOT RETURN your form to either of these addresses. Send completed form to the Government

of Delanse J
and Budget,

and Reports,
Project (0704-0188), washmg!on DC 20503. Please
Issuing Contracting Officer for Contract/PR No_ ksted in Block £

China Lake, CA 93555-6100

for ADRRB Chairperson

0001, WSISS TO 0204 OTHER: MISC
D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
‘ Recording Systems Upgrade
—_T_I’FEHWE'1 DATA ‘L—"‘Eg"ﬁz TITLE OF DATA ITEM 3 SUBTITLE
BOOA TECHNICAL REPORT-STUDY/SERVICES AV-8B Air Worthiness Certification
Process
3. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. AEQUIRING OFFICE
DI-MISC-80508 TO SOW 3.7.1 TA (see SOW Ref. 2.2(a))
7. DD 250 REG | '%'.'E""—gnl% STATENENT | 10. FREGUENGY 12 DATE OF FIRST vy DISTRIBUTION
| NO__ | OTIME See Block 16 b. COPIES
8. APP GODE See Block 16 | /- ASOF DATE 3. DATE OF SUBSEGUENT | . ADDRESSEE oot Final
LT N/A See Block 16 Reg. | Rapro.
16. REMARKS TA (see SOW ref. 2.2(a))]| see | blk 16
ATAs (SOW ref. 2.2(2))
See SOW Reference 2.2(a) for all Government Points of Contact.
blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW
reference 2.2(a)).
blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Critical
Technology) (21 August 2003). Other requests shall be referred to
the Task Order Technical Assistant (TA, see SOW ref, 2.2(a)).
blks 12 & 13: Submit “draft” and “final” versions in accordance with
the schedule defined in the approved POA&M.
blk 14: Submit electronic file only as an EMail attachment.
15, TOTAL™== | see | blk 16
G. PREPARED BY H. DATE 1. APPROVED BY, J. DATE
Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 ??é " 7&4\‘/ 2003 AUG 27

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204
Page 30 of 43
CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this ion of hon is to average 110 hows per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and pleting and ing the of ion. Send this burden estimate or any othet aspect of this
of i ions for reducing this burden, to De of Defense, . Services, Di for O and Reports,

1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of and Budget, ion Project (0704-0188), Washington, DC 20503. Please
DO NOT RETURN your fotim to either of these addresses. Send completed form to the Government fssuing Contracting Officer for Contract/PR No. fisted in Block €.

A. CONTRACT LINE ITEM NO. B. EXHIBIT

0001, WSISS TO 0204 TDP ™ OTHER: MISC
D. SYSTEM/ATEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
[T DATATEMNO. | 2. TITLE OF DATA FTEM 3 SUBTALE
B0OOB TECHNICAL REPORT-STUDY/SERVICES Air Worthiness Certification
3. AUTHORITY (Data Acquisition Document No.J %, CONTRACT REFERENCE . REGUIRING OFFICE
DI-MISC-80508 TO SOW 3.7.2 TA (see SOW Ref. 2.2(a))
7. DD 250 REQ & DISTSTATEMENT | 10. FREGUENCY 12 DATE OF FiRoT vy DISTRIBUTION
NO OTIME See Block 16 b. COPIES
8. APPCODE | N/A 77, AS OF DATE 13, DATE OF SUBSEGUENT | a. ADDRESSEE Final
SUBMISSION Draft
N/A N/A See Block 16 Reg. Repro.
16. REMARKS TA (see SOW ref. 2.2(a))] 0 0 1

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be as delivered to the

Contractor by the Government issuing official.

blks 12 & 13: Submit in accordance with the schedule defined in the

approved POA&M.

15. TOTAL—;. 010 1

Q. PREPARED BY H. DATE |. APPROVED BY Jd. DATE

Naval Air Warfare Center,
Weapeons Division, Code 45C000D | 2003 AUG 21 % 7&4\" 2003 AUG 27

China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022
0204
Page 31 of 43

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

1218 Jonuscm Davis Highway. Suite 1204, Arington, VA. 22202-4302, and to the Office of
DO NOT RETURN your form to either of these addrasses. Send compieted form to the Government ksuing Contracting Officer for Contract/PR No. lsted in Biock £

A. CONTRACT LINE ITEM NO.

r and Budgot,

Public reporting burden for this ion & wnvomgo nohoursp-ruspau lncudlngth.mfa o data sources,
gatheing and mairtaining the data r\.cded and this buden estimate of uny other aspect of this
Including ions for reducing this buvdon to D of Defonse, Services, Di and Reports.

ion Project (0704 -0188), Wasrmg!on DC 20503. Pease

0001, WSISS TO 0204 TDP ™ OTHER: NDTI
D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Uj de
; 2 A 3. SUBTITLE
BOOC TEST PROCEDURE System Test Procedures
7. AUTHORITY (Data Acquisition Document No.J 5. CONTRACT REFERENCE 6. REGUIRING OFFICE
DI-NDTI-80603 TO SOW 3.8.2 TA (see SOW Ref. 2.2(a))
7. DD250 AEQ U DISTSTATEMENT | 10. FREGUERGY 1z DATEOF FIRsT "y DISTRIBUTION
NO OTIME See Block 16 b. COPIES
B AFPCOOE |  See Block 16 | /- ASOFDATE 13, DATED osrmu_s—'—ufsewsm a. ADDRESSEE ot Finel
LT N/A See Block 16 Reg. | Repro.
16. REMARKS TA_(see SOW ref. 2.2(a))| see | blk 16
ATAs (SOW ref. 2.2(a))
See SOW Reference 2.2(a) for all Government Points of Contact.
blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW
reference 2.2(a)).
blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Critical
Technology) (21 August 2003). Other requests shall be referred to
the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).
blks 12 & 13: Submit in accordance with the schedule defined in the
approved POA&M.
blk 14: Submit electronic file only as an EMail attachment.
_ 15 TOTAL™=3= | see |blk | 16
G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 7% ' 7%‘, 2003 AUG 27
China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204

Page 32 of 43

CONTRACT DATA REQUIREMENTS LIST Form Approved
(I Data Item) OMB No. 0704-0188
Public reporting burden for this Z ion I8 o mogo 110 hours per response, inchdlng the time for existing data sowrces,
gathering and nwmnwng the data no.dod and and of i this burden estimate of any othar aspect of this
including for reducing this burden, to D of Defense, Services, D and Reports,
1215 Jo"‘ncn Davis Highway. Suite 1204, Arington, VA, 22202-4302, and to the Office of and Budget, Project (0704-0188), Wasl'lngum DC 20503. Please
DO NOT RETURN form to either of these addresses. Send com) form to the Government issuing Cortracti Ofﬁcu for Contract/PR No. fisted In Biock E.
'A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001, WSISS TO 0204 B TDP ™ OTHER: NDTI

D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR

AV-8B Flight Instrumentation/ N68936-00-D-0022 EER Systems, Inc.
7. DATA [TEM NO. oF A ITEM 3. SUBTITLE

BOOD TEST / INSPECTION REPORT Test Report
3. AUTHORITY (Data Acquisiton Document No.J 5. CONTRACT REFERENCE 8. REGUINING OFFICE

| DI-NDTI-80809A TO SOW 3.8.3 TA (see SOW Ref. 2.2(a))

7. DD 250 REQ %Ega}; gnsusm 0. FREQUENCY wsr: g FIRST e, DISTRIBUTION

NO ASREQ See Block 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE 3. DATE %FUS:IBSSSEK?NUENT a. ADDRESSEE Oratt Final

N/A N/A See Block 16 Reg. Repro.
16. REMARKS TA (sce SOW ref. 2.2(a))| see | blk 16

ATAs (SOW ref. 2.2(a))

See SOW Reference 2.2(a) for all Government Points of Contact.
blk 4: Tailor DID as follows: Format shall be consistent with existing

Customer Code standards (samples available from TA. See SOW

reference 2.2(a)).
blk 9: Distribution Statement D: Distribution authorized to the

Department of Defense and U.S. DoD contractors only (Critical

Technology) (21 August 2003). Other requests shall be referred to

the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).
blks 12 & 13: Submit in accordance with the schedule defined in the

approved POA&M.
blk 14: Submit electronic file only as an EMail attachment.

- 15. TOTAL===3= | see | bk 16
G. PREPARED BY H. DATE 1. APPROVED BY J. DATE
Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 % 74;4.4,, 2003 AUG 27
China Lake, CA 93555-6100
for ADRRB Chairperson

DD Form

1423-1, 1 Jun 9090




N68936-00-D-0022
0204
Page 33 of 43

CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this [3
gathering and malnwrmg the data neoc_led and

o av-ag- 10 hous pa 1esponse, ncluding the time for

A. CONTRACT LINE ITEM NO.
0001, WSISS TO 0204

huding for reducing this bu'den to De of Dehnso
1215 Jenuson Davis Highway Suite 1204, Arlington, VA. 22202-4302, and to the Office of
DO NOT RETURN your form to either of these addresses. Send completed form to the Government Iss

Servict

05, D

existing

data sources,
this burden estimate o any other aspect of this
for

and Reports,

Project (0704-0188), WAanglon DC 20503. Please
Officer for Contract/PR No_ listed in Block E.

MISC

D. SYSTEMITEM

E. CONTRACT/PR NO.

F. CONTRACTOR

4. AUTHORITY (Data Acquisition Document No.)

§. CONTRACT REFERENCE

AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recordin Systems Upgrade
1. DATA 2. TITLE # a'ﬂ TTEM 3. SUBTITLE
B()()E TECHNICAL REPORT-STUDY/SERVICES System Deficiency Analysis

6. REQUIRING OFFICE

reference 2.2(a)).

2.2(a)).

approved POA&M.

See SOW Reference 2.2(a) for all Government Points of Contact.
blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW

blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Software
Documentation) (21 August 2003). Other requests shall be
referred to the Task Order Technical Assistant (TA, see SOW ref.

blks 12 & 13: Submit in accordance with the schedule defined in the

blk 14: Submit electronic file only as an EMail attachment.

G, PREPARED BY
Naval Air Warfare Center,
Weapons Division, Code 45C000D
China Lake, CA 93555-6100

ATAs (SOW ref. 2.2(a))

DI-MISC-80508 TO SOW 3.9.1 TA (see SOW Ref. 2.2(a))
7 BDZOREG | 8 DISTSTATEMENT | 10. FREQUENGY 12 DATEOF et " DISTRIBUTION
NO OTIME See Block 16 b. COPIES
5. APP GODE See Block 16 | 1 AS OF DATE 13 DATE OF SUBSEQUENT | ». ADDRESSEE ot Final
N/A N/A See Block 16 Reg. | Repro.
16. REMARKS TA (see SOW ref. 2.2(a))| see | blk 16

for ADRRB Chairperson

15. TOTAL™= | see | blk 16
H. DATE 1. APPROVED BY J. DATE
2003 AUG 21 ?,é " 7&4‘(—— 2003 AUG 27

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204
Page 34 of 43

CONTRACT DATA REQUIREMENTS LIST

(I Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this

gathering and maintaining the data meded and

including for reducing this burden o O
1218 Jo"onon Davis Highway, Suite 1204, Arington, VA. 22202-4302, and to the Office of

[ to average 110 hours pov response, including the time for
i Send

of Delenso

Sarvices, Di

oxisting data sources,
this burden estimate of any other aspect of this
for

and Reports,

and Budget,

p ion Project (0704-0188), washhg(on DC 20503. Please
form to either of these addresses. Send completed form to the Govemnment fssuing Contractis Officer for Contract/PR No. Ksted in Block E

2.2(a)).

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW
reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Software
Documentation) (21 August 2003). Other requests shall be
referred to the Task Order Technical Assistant (TA, see SOW ref.

blks 12 & 13: Submit in accordance with the schedule defined in the
approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

G. PREPARED BY

Naval Air Warfare Center,
Weapons Division, Code 45C000D
China Lake, CA 93555-6100

TA_(see SOW ref. 2.2(a))

DO NOT RETURN
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001, WSISS TO 0204 B TDP ™ OTHER: IPSC
D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
ng_'yﬂm_ﬂ)gl‘%ﬁr 3. SUBTITLE
BOOF SOFTWARE REQUIREMENT Requirements Specification
SPECIFICATION
3. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-IPSC-81433 TO SOW 3.9.1 TA (see SOW Ref. 2.2(a))
7. DD 250 REQ %Eéu.mln gATEIENT 0. FAEQUENCY é&aﬂgg ISNF FIRST 1. DISTRIBUTION
NO OTIME See Block 16 b. COPIES
8. APP CODE See Block 16 | 1+ ASOF DATE 13- DATE gF ués“u‘ssssEIgNusm a. ADDRESSEE o Final
LT N/A See Block 16 Reg. |  Repro.
16. REMARKS see | blk 16

ATAs (SOW ref. 2.2(a)

for ADRRB Chairperson

15. TOTAL—;. see | blk 16
H. DATE 1. APPROVED BY J. DATE
2003 AUG 21 % 7&44_/ 2003 AUG 27

DD Form 1423-1, 1 Jun 9090




N68936-00-D-0022

0204
Page 35 of 43
CONTRACT DATA REQUIREMENTS LIST Form Approved
(I Data Item) OMB No. 0704-0188
Public reporting burden for this i Hon is st o avaage 110 houn pel response. inciutﬂng the time for reviewing instructions, seafching existing data sources,
gathering nnd maintaining the data modod and and of & this burden estimate or any other aspect of this
includii ions for reducing this burden, to Ds of Defense, L Services, Di for and Reports,
1215 Jenevson Davis Highway, Suite 1204, Adington, VA. 22202-4302, and to the Office of and Budget, Project {0704.0188), Wnshr\glon DC 20503 Pleass
DO NOT RETURN form to either of these addresses. Send completed form to the Government tssuing Contracti Officer for Contract/PR No. lited in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0001, WSISS TO 0204 B TDP ™ OTHER: MISC

D. SYSTEMATEM E. CONTRACT/PR NO. F. CONTRACTOR

AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.

Recording Systems Upgrade

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B0OG TECHNICAL REPORT-STUDY/SERVICES Tradeoff Analysis and Recommendations

Report
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80508 TO SOW 3.9.2 TA (see SOW Ref. 2.2(a))

7. DD 250 REQ ;EgaLg;ATEIENT 10. FREQUENCY lsfma?;'sE & FIRST 14, DISTRIBUTION

NO OTIME See Block 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE 13. DATEOFSUBS%EIgNUENT a. ADDRESSEE ot Final

LT N/A See Block 16 Reo. Repro.
16. HEMARKS TA (see SOW ref. 2.2(a))| see | blk 16

ATAs (SOW ref. 2.2(a))

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW

reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the

Department of Defense and U.S. DoD contractors only (Software

Documentation) (21 August 2003). Other requests shall be

referred to the Task Order Technical Assistant (TA, see SOW ref.
2.2(a)).

blks 12 & 13: Submit in accordance with the schedule defined in the

approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

15. TOTAL—';. see | blk 16

e — _—
G. PREPARED BY H. DATE 1. APPROVED BY J. DATE

Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 % 7&4‘4./ 2003 AUG 27
China Lake, CA 93555-6100

for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090
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(1 Data Item)

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this ion i

gathering and mamnnng mo dala neeqed and

Servic

o5, Di

for reducing this bud-n to D

DO NOT RETURN form to either of these addresses. Send completed form to il
A. CONTRACT LINE ITEM NO.

0001, WSISS TO 0204

1218 Jenuson Davis Htghway Suno 1204, Arington, VA. 22202-4302, and to the Office of

of De’anse

10 avarage 110 hours p« tesponse, hcluding the time for vwevmg instructions, searching existing data sources,
this buden osﬁmate o any other aspect of this

and Reports,

ion Project (0704-0188) Walhmglon DC 20503. Please

he Government Contracti

and Budget.

OTHER:

Officer for Contract/PR No. ksted in Block E.

MISC

D. SYSTEM/ITEM
AV-8B Flight Instrumentation /
Recording Systems Upgrade

E. CONTRACT/PR NO.
N68936-00-D-0022

F. CONTRACTOR
EER Systems, Inc.

1. DATA ITEM NO. 2. TITLE OF DATA ITEM

BOOH

TECHNICAL REPORT-STUDY/SERVICES

3. SUBTITLE

Unit Development Folder

4. AUTHORITY (Data Acquisition Document

DI-MISC-80508
7. 0D 250 REQ

NO
8. APP CODE

LT

9. DIST STATEMENT
REQUIRED

10. FREQUENCY

ASRE
T1. AS OF DATE

N/A

See Block 16

o) 5. CONTRACT REFERENCE
I TO SOW 3.9.3,3.94, & 3.11.2

6. REQUIRING OFFICE

TA (see SOW Ref. 2.2(a))

12. DATE OF FIRST
SUBMISSION

See Block 16

UBMISSION
See Block 16

13. DATE OF SUBSEQUENT
S

14,

DISTRIBUTION

a. ADDRESSEE

b. COPIES

Draft

Final

Reg.

Repro.

18. REMARKS

See SOW Reference 2.2(a) for all Government

reference 2.2(a)).

the Task Order Technical Assistant (TA, see

blks 12 & 13:

attachment.

Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW

blk 9: Distribution Statement D: Distribution authorized to the
Department of Defense and U.S. DoD contractors only (Critical
Technology) (21 August 2003). Other requests shall be referred to

SOW ref. 2.2(a)).

Submit “draft” and “final” versions in accordance with
the schedule defined in the approved POA&M.

blk 14: Submit paper copy and the electronic file as an EMail

G, PREPARED BY
Naval Air Warfare Center,
Weapons Division, Code 45C000D
China Lake, CA 93555-6100

H. DATE

2003 AUG 21

TA (see

SOW ref. 2.2(a))

blk

16

ATAs (SOW ref. 2.2(a))

15. TOTAL*\

blk

16

I. APPROVED BY

5. A

for ADRRB Chairperson

J. DATE

2003 AUG 27

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Pubdic reporting bwden for this Is asti o avorage 110 hours pa response, Inclndmg the time for wvowlng instructions, searching existing data sources,
gathering and mlmunwg the data noodod and ing and this burden estimate or any ott)ev aspect of this
of i for reducing this burden, to D of Dofenso v Services, for and Reports,

ion Project (0704-0188), Waangton DC 20503, Please
Officer for Contract/PR No. ksted in Biock £,

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

B00J TECHNICAL REPORT-STUDY/SERVICES Documentation Plan

0001, WSISS TO 0204 B TDP ™ OTHER: MISC
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems U:Eénﬁ;_dle
Tﬁﬂ'ﬁm& X A 3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 8. REQUIRING OFFICE

DI-MISC-80508 TO SOW 3.11.1 TA (see SOW Ref. 2.2(a))

7. DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST
REQUIRED SUBMISSION 14. DISTRIBUTION

NO OTIME See Block 16

b. COPIES

8. APP CODE See Block 16 11. AS OF DATE 13. DA“.EOFSUIBSSSEIS::ENT a. ADDRESSEE

LT N/A See Block 16

Final

Reg.

Repro.

16. REMARKS TA (see SOW ref. 2.2(a))

see | blk

16

ATAs (SOW ref. 2.2(a))
See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing

Customer Code standards (samples available from TA. See SOW

reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the

Department of Defense and U.S. DoD contractors only (Critical

Technology) (21 August 2003). Other requests shall be referred to

the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit in accordance with the schedule defined in the

approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

see | blk

16

15. TOTAL ===
Q. PREPARED BY H. DATE [§ APPROVED BY -
Naval Air Warfare Center,

Weapons Division, Code 45C000D | 2003 AUG 21 % 7%(.’
China Lake, CA 93555-6100

for ADRRB Chairperson

J.

DATE

2003 AUG 27

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this ion of ion i to avsulgo 10 hou! pet Tesponse, r\cludmg the time for ing existing data sowrces,
gamoﬂng and maintaining the data needed, and and this buvdan estimate or any other aspect of this
including ions for reducing this burden, to D of De'ense Services, D ions and Reports,
1215 Je"uson Davis Highway. Sulo 1204, Arfington, VA. 22202-4302, and to the Office of i and Budget, ion Project (0704—0188) Washl\glon DC 20503. Please

Officer for Contract/PR No kisted in Block E.

0001, WSISS TO 0204 TDP ™ OTHER: MISC
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
m‘g'"z_ﬁﬂ%WM 3. SUBTITLE
BOOK OPERATING PROCEDURES MANUAL Project System Operating, Maintenance,
and Repair Manuals and Procedures
4, AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-81418 TO SOW 3.11.1 TA (see SOW Ref. 2.2(a))
[7. DD 250 REQ %_EglUsIL ES;A'TEME'“"“NT-— 70. FREQUENGY z B%;SE&F FIRST . DISTRIBUTION
NO OTIME See Block 16 b. COPIES
B APPCODE | Gee Block 16 | 1'- ASOF DATE 13. DATE g: L:Mulq:gg”uem a. ADDRESSEE ot Final
LT N/A See Block 16 Reg. Repro.
16. REMARKS TA (see SOW ref. 2.2(a))] see | blk 16

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing

Customer Code standards (samples available from TA. See SOW

reference 2.2(a)).

blk 9: Distribution Statement D: Distribution authorized to the

Department of Defense and U.S. DoD contractors only (Critical

Technology) (21 August 2003). Other requests shall be referred to

the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit in accordance with the schedule defined in the

approved POA&M.

blk 14: Submit electronic file only as an EMail attachment.

15. TOTAL*. see | blk 16

G, PREPARED BY . DATE 1. APPROVED BY
Naval Air Warfare Center,

e
J. DATE

Weapons Division, Code 45C000D | 2003 AUG 21 % 7&4“, 2003 AUG 27
China Lake, CA 93555-6100

for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this

gathering and mamuslung lhs data neeqad and

© avﬂogo 110 hours pov response. lndudlng the time for reviewing instructions, searching existing data sowces.

A. CONTRACT LINE ITEM NO.

this burden estimate or any other aspect of this

for reducing this buden, to Dep: of Defense Services, Di for and Repoits,
3215 Jeﬂerson Davis Huhway Suite 1204, Arlington, VA. 22202-4302, and to the Office of and Budget, ion Project (0704-0188), ermgwn DC 20503. Please
DO NOT RETURN form to either of these addresses. Send compieted form to the Government lssuing Contracting Officer for Contract/PR No. lsted in Block E.

0001, WSISS TO 0204 TDP ™ OTHER: MISC

D. SYSTEMITEM E. CONTRACT/PR NO. F. CONTRACTOR

AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.

Recording Systems Upgrade
. 3. TITLE OF DATA ITEM 3. SUBTITLE
TECHNICAL REPORT-STUDY/SERVICES List of Documents Recommended for
Update
4. AUTHORITY (Dats Acquisition Document No.) 5. CONTRACT REFERENCE l:.dRaEOUIRING OFFICE
DI-MISC-80508 TO SOW 3.11.3 TA (see SOW Ref. 2.2(a))

7. DD 250 REQ ?‘Egﬁl'l';ggATEMENT 10. FREQUENCY éﬁg;g FIRST 14, DISTRIBUTION

NO OTIME See Block 16 b. COPIES
8. APP CODE See Block 16 11. AS OF DATE 13. DATE gFUBszIBSsSEIgNUENT a. ADDRESSEE oraf Final

N/A N/A See Block 16 Reg. Repro.
16. REMARKS

reference 2.2(a)).

blk 9: Distribution Statement D:

approved POA&M.

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with existing
Customer Code standards (samples available from TA. See SOW

Department of Defense and U.
Technology) (21 August 2003). Other requests shall be referred to
the Task Order Technical Assistant (TA, see SOW ref. 2.2(a)).

blks 12 & 13: Submit in accordance with the schedule defined in the

blk 14: Submit electronic file only as an EMail attachment.

TA (see SOW refl. 2.2(a))| see | blk 16

ATAs (SOW ref. 2.2(a))

Distribution authorized to the

S. DoD contractors only (Critical

15. TOTAL*. see | blk 16

G, PREPARED BY
Naval Air Warfare Center,

H. DATE I. APPROVED BY J. DATE

Weapons Division, Code 45C000D | 2003 AUG 21 % %A‘(—— 2003 AUG 27
China Lake, CA 93555-6100

for ADRRB Chairperson

DD Form 1423-1, 1 Jun 9090
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item) OMB No. 0704-0188
Public reporting burden for this ion of [ to average 110 hows per response, including the time for i 2 existing data sources,
gathering and maintaining the data needed, and and ing the ion of Send garding this burden estimate or any other aspect of this
of i ion, including ions for reducing this burden, to O of Defense, ] Sarvices, Di for son Operations and Reports,
1215 Jofferson Davis Highway, Suite 1204, Arington, VA. 22202-4302, and to the Office of and Budget, Pap ion Project (0704-0188), Washington, DC 20503, Please

DO NOT RETURN form to either of these addresses. Send completed form to the Government issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.
0001, WSISS TO 0204

TDP ™ OTHER: MISC

D. SYSTEMATEM E. CONTRACT/PR NO. F. CONTRACTOR
AV-8B Flight Instrumentation / N68936-00-D-0022 EER Systems, Inc.
Recording Systems Upgrade
Tm‘ﬁo_'g"yz_ﬁfmnéﬂﬂﬁu 3. SUBTITLE
BOOM TECHNICAL REPORT-STUDY/SERVICES AV-8B Actual Cost Data Report
4, AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE €. REQUIAING OFFICE
DI-MISC-80508 I TO SOW 3.13 TA (see SOW Ref. 2.2(a))
7. DD 250 REQ %Egﬁ'; gATEMENT 10, FREQUENCY ;%B?A?g & FIRST 12, DISTRIBUTION
NO MTHLY See Block 16 b. COPIES
8. APP CODE See Block 16 | 11 AS OF DATE 13. DATE gF ug:‘)%ssslgNUENT a. ADDRESSEE ot Final
N/A N/A See Block 16 Reg. Repro.
16. REMARKS See Block 16 see | blk 16

See SOW Reference 2.2(a) for all Government Points of Contact.

blk 4: Tailor DID as follows: Format shall be consistent with Task

Order SOW Section 3.13 and SOW reference 2.2(0).

blk 9: Distribution Statement B: Distribution authorized to U.S.

Government agencies only (Proprietary Information) (21 August

2003). Other requests shall be referred to the Contracting Officer

(see SOW ref. 2.2(a)).

blks 12, 13, & 14: Make available on the contract web site maintained

by the Contractor not later than 9 working days after the close of

each monthly accounting period.

15, TOTAL===g= | see | bik 16

G. PREPARED BY H. DATE |. APPROVED BY J. DATE

Naval Air Warfare Center,
Weapons Division, Code 45C000D | 2003 AUG 21 % 7%4—/

China Lake, CA 93555-6100
for ADRRB Chairperson

2003 AUG 27

DD Form 1423-1, 1 Jun 9090
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Section H

1.0 POINTS OF CONTACT: All Government Points of Contact are identified in
Statement of Work (SOW) reference 2.2(a), and can be found at http://www.eer-rc.com.

2.0 SECURITY CLASSIFICATION AND CONTROL: This TO may involve information
up to the Security Classification of SECRET. Contractor personnel supporting this Task Order
and who are working on-site at the NAWCWD shall possess not less than a SECRET clearance.

3.0 NAVAL AIR WEAPONS STATION (NAWS) ACCESS: Contractor access will be
provided to the following NAWS, China Lake restricted areas:

N North Ranges
F Airfield Flight Line Area (incl. enclosed bldgs.)
M Michelson/Lauritsen Laboratories

3.1 The Contractor shall request access for each employee working on this TO to only
those NAWS restricted areas to which the employee requires regular access while
working on this TO. When a Contractor employee no longer requires regular access to
a restricted area, the Contractor shall request appropriate downgrade to that employee’s
access privileges.

40  SAFETY: Work under this Task Order may be performed in and around military
aircraft. The Contractor shall assure that his personnel have and use appropriate safety
equipment and comply with NAWCWD safety requirements.

50 ACCESS TO GOVERNMENT VEHICLES: The requirements of this Task Order
may require the Contractor to operate Government-owned vehicles, on- and off-Center, while
performing assigned tasks. Access to Government-owned vehicles will be on an “as available”
basis, not to interfere with Government use of said vehicles. Potential use of Government-owned
vehicles may include: (a) attending meetings and (b) transport of data, equipment, material,
and Contractor personnel to/from various locations. The contractor shall ensure that individuals
driving a Government-owned vehicle have a valid California driver's license and vehicle

insurance coverage for Contractor employees driving designated Government vehicles, per
FAR 52.228-7.

6.0 GOVERNMENT FURNISHED EQUIPMENT /DATA: The Government will provide
on-site Contractor employees access to all computer systems, tools, equipment, and technical
data required to accomplish TO tasking.

6.1 The Contractor shall request access authorization to Government computer systems for
only those employees actually needing such access for the performance of their duties
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in support of this TO. The Contractor shall ensure that ail Contractor employees
granted access to Government computer systems or equipment adhere to all related
Government security procedures. When a Contractor employee no longer requires
access to a Government computer system in support of this TO, the Contractor shall
attempt to verbally notify the applicable Government Computer Resources Access Data
Manager, and the Contractor shall send written notification within 2 days. If a
Contractor employee with access privileges to Government computer systems is
transferred from this TO or terminated, the Contractor shall immediately attempt to
verbally notify the Government Computer Resources Access Data Manager, and the
Contractor shall send written notification within 2 days of the transfer/termination.

70 PURCHASED MATERIALS: The Contractor may be required to purchase safety
equipment and medical tests (see Note 4.0). The Contractor may be required to purchase
materials, mechanical components, fabrication services, and/or software for the tasks defined
within the Task Order Statement of Work (SOW),

8.0 CONTRACTOR FURNISHED EQUIPMENT / MATERIALS / SUPPLIES: The
Contractor shall furnish all other materials/equipment/supplies, including computer terminals and
modems capable of communicating with the laboratories, as required to accomplish efforts
established by this SOW and performed within the Contractor’s off-Base facility.

9.0 TRAVEL: Non-local, domestic, travel may be required in the performance of this TO to
attend technical meetings, gather technical information, and for training (see SOW Sect. 3.1.8
& Note 9.0). All travel shall be approved in advance by the Technical Assistant (or Alternate),
Contracting Officer’s Representative (COR), and the Contracting Officer or designee (see
Note 1.0).

10.0 TRAINING: Training or attendance of Seminars may be required in advanced concepts
of instrumentation systems, MIL-STD-1553 databus systems, modern digital recording systems,
etc. (see SOW Sect. 3.1.7). All training shall be approved in advance by the Technical Assistant
(or Alternate), Contracting Officer’s Representative (COR), and the Contracting Officer or
designee (see Note 1.0).

11.0 INSPECTION AND ACCEPTANCE: Inspection and acceptance of all deliverables
will be accomplished by the Technical Assistant or Alternate (see Note 1.0).

120 PLACE OF DELIVERY: Naval Air Warfare Center, China Lake, CA 93555-6001,
Attn: (name of Government TA, (see Note 1.0)).
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